Grantee: Akron, OH
Grant: B-08-MN-39-0001
July 1, 2012 thru September 30, 2012 Performance Report
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Grant Number:
B-08-MN-39-0001

Obligation Date:

Grantee Name:

Akron, OH 03/10/2013

Grant Status:
Active

Grant Amount:
$8,583,492.00

Estimated PI/RL Funds:
$1,057,300.18

Total Budget:
$9,640,792.18

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Contract End Date:

This Report Period

N/A
$160,435.51
$160,435.51

$298,605.41
$114,533.98

$184,071.43
$160,435.51
$0.00

Award Date:

Review by HUD:
Reviewed and Approved

QPR Contact:
Deanna Cool

To Date
$18,290,599.18

$9,640,792.18
$9,615,902.23

$9,211,440.87
$8,098,789.67

$1,112,651.20
$1,018,261.11
$1,747,596.10
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Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,287,523.80 $0.00
Limit on Admin/Planning $858,349.20 $534,507.73
Limit on State Admin $0.00 $534,507.73

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

NSP Only - LH - 25% Set-Aside $2,145,873.00 $2,309,241.29

Overall Progress Narrative:

The City of Akron has reviewed 184 properties; of that total, 104 properties have been acquired. Twenty-four were
recommended for purchase and demolition, 44 were recommended for purchase and rehabilitation, 30 were
recommended for redevelopment, action on the remaining 8 properties to be determined; 22 properties have been
selected as 25% set-aside properties. 259 properties have been demolished.

184 Reviewed for purchase

104 properties acquired

259 properties demolished

18 properties redeveloped

13 properties to be redeveloped

28 properties rehabilitated

4 properties to be rehabilitated

20 properties have been sold (12 New Construction Single-Family Homes, 7 Rehabilitated Single-Family Homes, 1
vacant lot-open/greenspace)

14 properties are currently on the market (3 New Construction Single-Family Homes, 13 Rehabilitated Single-Family
Homes).

The City has had difficulty with property acquisition. Properties recommended for purchase by our Acquisition
Committee appear to be prime targets for private sector investors. We have contracted with realtors that have a
strong background in working in our targeted neighborhoods and foreclosure to assist in property acquisition. The
City has met with Neighborhood Development Services, Inc. the non-profit agent for the National Community
Stabilization Trust to provide us with a first look of new foreclosed properties.

The City of Akron solicited Request for Proposals and Qualifications from housing organizations interested in
providing housing for people at 50% of the area median income and below. The deadline for proposals was July 31,
2009. The City of Akron has partnered with three local organizations to implement the 25-50 set-aside

requirement. The City's 25% minimum requirement is just over $2.1 million. The city has contracted to redevelop 13
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properties and to rehabilitate 9 properties. The City has sold 1 of the 25-50 set aside properties in this reporting
period and has sold a total of 7 of the 25-50 properties to date.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2, Landbank - Acquisition $4,348.42 $1,926,270.68 $1,826,125.21
3, Redevelopment - New Construction $0.00 $1,175,496.22 $1,149,887.75
4, Demolition $0.00 $1,608,220.80 $679,872.65
5, Rehabilitation $9,897.24 $2,027,070.70 $1,828,429.83
6, Redevelopment - 25% setaside $60,000.00 $2,190,400.76 $2,079,966.50
7, Administration $40,288.32 $717,619.00 $534,507.73
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Activities

Grantee Activity Number: 7-01

Activity Title: Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

7 Administration

Projected Start Date: Projected End Date:

01/01/2009 03/01/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Akron, Ohio

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $580,619.37

Total Budget $0.00 $580,619.37

Total Obligated $0.00 $667,619.37

Total Funds Drawdown $40,288.32 $484,508.10
Program Funds Drawdown $40,288.32 $484,508.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

General Administraion of the NSP Program.

Location Description:
City of Akron, 161 S. High Street, #201, Akron, OH 44308

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$580,619.37

$0.00
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Grantee Activity Number: AUX-ACQ_25%
Activity Title: Acquisition-Disposition Costs_25%

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

6

Projected Start Date:

06/01/2009

Benefit Type:

Area ()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Redevelopment - 25% setaside
Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $17,216.69
($6,444.23) $17,216.69
($6,444.23) $17,216.69
$17,216.69 $59,448.27
$0.00 $0.00
$17,216.69 $59,448.27
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Miscellaneous Acquisition and Disposition costs under the NSP for 25/50 set-aside Project.

Location Description:
Akron, Ohio

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$0.00

$0.00
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Grantee Activity Number: NSP-DEMO_25%

Activity Title: Demolition-25%

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

05/01/2010 05/31/2010

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Akron, Ohio

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $118,840.53

Total Budget $25.00 $118,840.53

Total Obligated $25.00 $118,840.53

Total Funds Drawdown $0.00 $170,999.04
Program Funds Drawdown $0.00 $46,494.35
Program Income Drawdown $0.00 $124,504.69

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Demolition costs for 22 properties that meet 25% set-aside under the NSP Program.
Total Draws: $119,044.51 (Including Program Income (P.l.) used)

12/13/10 $10,557.00 Transferred (to this activity)

12/13/10 $11,569.13 Drawn

1/5/11 $17,595.00 Drawn (P.I. used)

2/16/11 $3,519 Drawn (P.l. used)

4/8/11 $52,183.51 Drawn (P.l. used)

Location Description:

Akron, Ohio

1031 Marion Place (Kenmore/Summit Lake), 1047 Marion Place (Kenmore/Summit Lake), 35 Royal Place (North Hill), 37
Vesper St. (North Hill), 561 Schiller Av. (North Hill), 696 Corley St. (Firestone Pk/University Pk), 568 Inman St. (Firestone
Pk/University Pk), 607 Morgan Av. (Firestone Pk/University Pk), 1077 Dietz Av. (Firestone Pk/University Pk), 2343 18th St., SW
(Kenmore/Summit Lake), 2267 6th St., SW (Kenmore/Summit Lake), 185 E. York St. (North Hill), 698 Corice St. (Firestone
Pk/University Pk), 2269 10th St., SW (Kenmore/Summit Lake), 2246 12th St., SW (Kenmore/Summit Lake), 918 Concord Av.
(Firestone Pk/University Pk), 388 Cross St. (Firestone Pk/University Pk), 295 E. Archwood Av. (Firestone Pk/University Pk),
166 E. Archwood Av. (Firestone Pk/University Pk), 679 Hammel St. (Firestone Pk/University Pk), 743 Roscoe Av. (Firestone
Pk/University Pk), 1192 Kenmore Blvd. (Kenmore/Summit Lake).

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
22/22

Cumulative Actual Total / Expected
Total
22/22

22/22

Amount

$46,494.35

$0.00
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Grantee Activity Number: NSP-DEMO_Apr-Dec-2011

Activity Title: Demolition - Apr-Dec-2011

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

04/01/2011 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $313,946.93

Total Budget $112,190.32 $313,946.93

Total Obligated $112,190.32 $313,946.93

Total Funds Drawdown $112,190.32 $313,946.93
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $112,190.32 $313,946.93

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Total: $188,811.64 (No funds available at this time, will use Program Income when available) -Asbestos Assessment of 6
properties. Asbestos Abatement of 6 properties. Demolition of 22 properties.

April, 2011: $14,165 - Asbestos Assessment of 5 properties. Asbestos Abatement of 4 properties.

May, 2011: $82,058.64 - Asbestos Abatement of 2 properties. Demolition of 15 properties.

June, 2011: $22,588. - Asbestos Assessment of 1 property. Demolition of 7 properties.

Location Description:

Akron, Ohio

Goodyear/Ellet: 1779 Preston Av, 123 Berkley St, 1467 Malasia Rd, 122 Willard St, 122-%2 Willard St

Firestone Pk/University Pk: 876 Carroll St, 69 S. Adolph St, 275 Kelly Av, 1219 Girard St, 872 Carroll St, 1244-1254 Moore St,
1265 Laird St, 326 Lease St, 564 Inman St, 371 Fuller St, 1013 Dietz Av, 755 Johnston St, 769 Johnston St, 997 Johnston St,
1321 8th Av, 1319 8th Av

Kenmore/Summit Lake: 1213 Kenmore Blvd, 1358 California Av, 2055 6th St SW, 955 Victory St, 135 Ira Av, 153 Lake St, 815
Ambherst St, 2137 8th St SW

North Hill: 1195 Pitkin Av, 1179 Mount Vernon Av

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 22/22
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 38/38
# of Multifamily Units 0 16/16
# of Singlefamily Units 0 22/22

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 22/22 22/22 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $0.00

Total Other Funding Sources $0.00
12
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

4

Projected Start Date:
01/01/2012

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-DEMO_Jan-2012-Mar-2013
Demolition_Jan-2012-Mar-2013

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012
N/A

$43,308.05

$43,308.05
$43,308.05

$0.00
$43,308.05

$0.00
$0.00

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$70,708.08
$70,708.08

$43,308.05
$43,308.05

$0.00
$43,308.05

$0.00
$0.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$0.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
01/01/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP-DEV

Development Services - Project Delivery

Activity Status:
Under Way
Project Title:

Landbank - Acquisition
Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $182,325.00
$0.00 $182,325.00
$0.00 $195,625.00
$4,348.42 $173,884.11
$4,348.42 $173,884.11
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Project delivery costs for acquisition and property management staff.

Location Description:
Akron, Ohio

Project delivery costs for acquisition and property management staff.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$182,325.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

5

Projected Start Date:
01/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP-REHAB
Rehabilitation - Project Delivery

Activity Status:

Under Way

Project Title:

Rehabilitation

Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $103,000.00
$0.00 $103,000.00
$0.00 $125,000.00
$720.24 $97,973.83
$720.24 $97,973.83
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Project delivery costs for rehabilitation and property management staff.

Location Description:
Akron, Ohio

Project delivery costs for rehabilitation and property management staff.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$103,000.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
11/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

NSP521-REHAB
Rehabilitation - Firestone Pk/University Pk

Activity Status:

Under Way

Project Title:

Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $59,436.00
$880.00 $59,436.00
$880.00 $59,436.00
$880.00 $59,436.00
$0.00 $58,556.00
$880.00 $880.00
$0.00 $52,350.54
$0.00 $0.00
$0.00 $0.00

Rehabilitation of 909 Georgia Avenue under the Firestone Pk/University Pk NSP Program.

Location Description:

Rehabilitation of 909 Georgia Avenue under the Firestone Pk/University Pk NSP Program.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 11 100.00
1/0 0/0 11 100.00

Amount
$58,556.00
$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

3

Projected Start Date:
05/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP525-CONST
New Construction - Kenmore/Summit Lake

Activity Status:
Under Way
Project Title:

Redevelopment - New Construction
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jul 1 thru Sep 30, 2012

N/A
$2,019.39

$2,019.39
$2,019.39

$0.00
$2,019.39

$0.00
$0.00

$0.00

To Date
$129,549.39
$129,549.39

$129,549.39
$129,549.39

$127,530.00
$2,019.39

$62,689.00
$0.00

$0.00

Redevelopment / New Construction of a Single-Family Dwelling at 1103 Chandler Avenue under the Kenmore/Summit

Lake NSP.  $127,530.

Location Description:

Akron, Ohio; 1103 Chandler Avenue (Kenmore/Summit Lake NSP).

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0
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Cumulative Actual Total / Expected
Total
0/0

2/1
2/1
2/1
2/1
2/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Units ¢ other green 0 2/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/0 1/1 100.00
# Owner Households 0 0 0 1/0 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $127,530.00

Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
11/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Location Description:

Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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NSP533-REHAB
Rehabilitation - Goodyear/Ellet

Activity Status:

Under Way

Project Title:

Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $82,097.00
$0.00 $82,097.00
$0.00 $82,097.00
$0.00 $82,097.00
$0.00 $82,097.00
$0.00 $0.00
$65,992.12 $65,992.12
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 11 100.00
1/0 0/0 11 100.00

Amount
$82,097.00
$0.00
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Grantee Activity Number: NSP544-REHAB

Activity Title: Rehabilitation - North Hill

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

5

Projected Start Date:

05/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:
Rehabilitation of 464 Delmar Avenue under the North Hill NSP.

Location Description:
Akron Ohio; 464 Delmar Avenue (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 0
#Replaced thermostats 0

25

Activity Status:
Under Way
Project Title:
Rehabilitation

Projected End Date:

01/30/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $107,989.00
$24.68 $107,989.00
$24.68 $107,989.00
$24.68 $107,989.00
$0.00 $107,964.32
$24.68 $24.68
$0.00 $27,500.23
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
1/1
11
11
1/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Total

11
0/0
0/0
11
0/0
11
0/0
11
11
11
0/0
11
0/0
11
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low Mod
1/0 0/0
1/0 0/0

Total Low/Mod%

11 100.00
1/1 100.00

Amount

$107,964.32

$0.00
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Grantee Activity Number: NSP547

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
08/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
Acquisition of 561 Schiller Avenue under North Hill NSP.

Location Description:
Acquisition of 561 Schiller Avenue under North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total

# of Housing Units 0

27

ACQUISITION - NORTH HILL

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $8,190.47
$0.00 $8,190.47
$0.00 $8,190.47
$0.00 $8,190.47
$0.00 $7,051.50
$0.00 $1,138.97
$0.00 $0.00

$0.00 $7,051.50
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
2/2
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

2/2

Amount

$7,051.50

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
07/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP558-CONST_25%
New Construction - North Hill

Activity Status:
Planned

Project Title:

Redevelopment - 25% setaside

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$20,000.00

$20,000.00
$0.00

$0.00
$0.00

$0.00

To Date

$54,000.00
$54,000.00
$54,000.00
$40,000.00

$40,000.00
$0.00

$0.00
$0.00

$0.00

Redevelopment / New Construction of a Single-Family Dwelling at 185 E. York Street under the North Hill NSP.

Under Contract

Location Description:

Akron, Ohio
185 E. York Street (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$54,000.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
06/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP573-CONST_25%
New Construction - Firestone Pk/University Pk

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $100,850.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $0.00
$47,880.66 $47,880.66
$0.00 $0.00

$0.00 $0.00

Redevelopment / New Construction of a Single-Family Dwelling at 1077 Dietz Avenue under the Firestone Pk/University Pk

NSP.
Under Contract

Location Description:
Akron, Ohio

1077 Dietz Avenue (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

1/1 0/0 1/1 100.00
1/1 0/0 1/1 100.00
Amount
$100,850.00
$0.00
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Grantee Activity Number: NSP592-REHAB

Activity Title: Rehabilitation - Goodyear/Ellet

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $93,100.42

Total Budget $2,196.42 $93,100.42

Total Obligated $2,196.42 $93,100.42

Total Funds Drawdown $2,196.42 $93,100.42
Program Funds Drawdown $0.00 $90,904.00
Program Income Drawdown $2,196.42 $2,196.42

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
Rehabilitation of 1730 Shaw Avenue under the Goodyear/Ellet NSP.

Location Description:
Akron, Ohio
1730 Shaw Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$90,904.00

$0.00
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Grantee Activity Number: NSP607

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
12/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Acquisition -

Firestone Pk/University Pk

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $35,507.00
$375.00 $35,507.00
$375.00 $35,507.00
$375.00 $35,507.00
$0.00 $35,132.00
$375.00 $375.00
$0.00 $0.00
$0.00 $35,132.00
$0.00 $0.00

Acquisition of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

1/1

Amount

$35,132.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

5

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP607-REHAB
Rehabilitation - Firestone Pk/University Pk

Activity Status:

Completed

Project Title:

Rehabilitation

Projected End Date:

01/19/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $89,975.00
$0.00 $89,975.00
$0.00 $89,575.00
$0.00 $89,575.00
$0.00 $89,284.00
$0.00 $291.00
$46,562.73 $46,562.73
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Rehabilitation of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

Rehabilitation of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:
Sold 8/1/2012

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1
#Energy Star Replacement Windows 13
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 1
#Efficient AC added/replaced 1
#Replaced thermostats 1

Cumulative Actual Total / Expected
Total
1/1

13/13
0/0
11
11
1/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

This Report Period

o © ©O B O B B N O B O B N O B

Total

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
923 N. Firestone Blvd

Mod
0

0

City
Akron

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

1
1

This Report Period

11
0/0
22
11
0/0
11
0/0
22
11
11
0/0
11
0/0
9/9
0/0

Cumulative Actual Total / Expected

Total

11
11

Cumulative Actual Total / Expected

Total Low Mod
1 11 0/0
1 11 0/0
County State
Ohio

Zip
44306-

Total Low/Mod%
1/1 100.00

1/1 100.00

Status / Accept
Not Validated / N

Amount

$89,284.00

$0.00
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Grantee Activity Number: NSP624-REHAB

Activity Title: Rehabilitation - Goodyear/Ellet

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

02/01/2010 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $88,297.00

Total Budget $0.00 $88,297.00

Total Obligated $0.00 $88,297.00

Total Funds Drawdown $9,177.00 $43,326.00
Program Funds Drawdown $9,177.00 $43,286.00
Program Income Drawdown $0.00 $40.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
Rehabilitation of 1154 Smithfarm Avenue under the Goodyear/Ellet NSP.

Location Description:
Rehabilitation of 1154 Smithfarm Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$88,297.00

$0.00
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Grantee Activity Number: NSP655-REHAB

Activity Title: Rehabilitation - Kenmore/Summit Lake

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

08/18/2010 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $82,003.00

Total Budget $1,199.00 $82,003.00

Total Obligated $1,199.00 $82,003.00

Total Funds Drawdown $1,199.00 $82,003.00
Program Funds Drawdown $0.00 $80,804.00
Program Income Drawdown $1,199.00 $1,199.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of 780 Jason Avenue under the Kenmore/Summit Lake NSP.

Location Description:

Akron, Ohio
780 Jason Avenue (Kenmore/Summit Lake)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$80,804.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
07/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP661-CONST_25%
New Construction - North Hill

Activity Status:
Planned

Project Title:

Redevelopment - 25% setaside

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$20,000.00

$20,000.00
$0.00

$0.00
$0.00

$0.00

To Date

$54,000.00
$54,000.00
$54,000.00
$40,000.00

$40,000.00
$0.00

$0.00
$0.00

$0.00

Redevelopment / New Construction of a Single-Family Dwelling at 1093 Berwin Street under the North Hill NSP.

Under Contract

Location Description:
Akron, Ohio; 1093 Berwin St

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$54,000.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

6

Projected Start Date:
03/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:
Acquisition of 1093 Berwin Street under the North Hill NSP.

Location Description:
Akron, Ohio, 1093 Berwin Street (North Hill NSP)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total

# of Housing Units 0
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NSP661_ 25%
Acquisition -

North Hill

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside
Projected End Date:

07/01/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $23,309.84
$0.00 $23,309.84
$0.00 $23,309.84
$0.00 $23,309.84
$0.00 $22,536.50
$0.00 $773.34
$0.00 $0.00
$0.00 $22,536.50
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Permanent Jobs Created 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Total

1/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
Amount
$22,536.50
$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
07/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP665-CONST_25%
New Construction - North Hill

Activity Status:
Planned

Project Title:

Redevelopment - 25% setaside

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$20,000.00

$20,000.00
$0.00

$0.00
$0.00

$0.00

To Date
$54,000.00

$54,000.00

$54,000.00
$40,000.00

$40,000.00
$0.00

$0.00
$0.00

$0.00

Redevelopment / New Construction of a Single-Family Dwelling at 35 Royal Place under the North Hill NSP.

Under Contract

Location Description:

Akron, Ohio
35 Royal Place (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$54,000.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

3

Projected Start Date:
05/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP727-CONST
New Construction - Goodyear/Ellet

Activity Status:

Under Way

Project Title:

Redevelopment - New Construction
Projected End Date:

01/30/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $146,496.20
$3,861.20 $146,496.20
$3,861.20 $142,696.20
$3,861.20 $142,696.20
$0.00 $138,835.00
$3,861.20 $3,861.20
$0.00 $61,133.81
$0.00 $0.00

$0.00 $0.00

Redevelopment / New Construction of a Single-Family Dwelling at 1116 Arnold Avenue under the Goodyear/Ellet NSP.

Location Description:

Akron, Ohio; 1116 Arnold Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

Total
0/0

2/1
2/1
2/1
2/1
2/1
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#Units ¢ other green 0 2/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/0 1/1 100.00
# Owner Households 0 0 0 1/0 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $138,835.00

Total Other Funding Sources $0.00
50

N Community Development Systems
[ Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP746

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
06/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Acquisition of 1213 Kenmore Boulevard under the Kenmore/Summit

Location Description:

Acquisition -

Kenmore/Summit Lake

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jul 1 thru Sep 30, 2012 To Date
N/A $22,082.18
$800.68 $22,082.18
$800.68 $22,082.18
$800.68 $22,082.18
$0.00 $20,531.50
$800.68 $1,550.68
$0.00 $297.00
$0.00 $20,531.50
$0.00 $0.00

Lake NSP.

Akron, Ohio, 1213 Kenmore Boulevard (Kenmore/Summit Lake NSP area)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

2/2

Amount

$20,531.50

$0.00
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